Rpt-ID: RCPESPRJ

User: vepps

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14358-12-000-1

Estimate Number:

0022

Date: 11/05/2014

Page 1 of 10

Pay Period: 10/01/2014
to 10/31/2014

Contract Location: Time Allowed: 665 Days
SR 35 AT SEMINOLE DR (CR 364) SR 520 Elapsed Calender Days: 696 Days
Percent Time: 104.66
District: 4 Area: 04
Contractor:
REEVES CONSTRUCTION COMPANY Date Let: 10/19/2012
101 SHERATON CT. Date Awarded: 11/02/2012
Date Contract Executed: 12/03/2012
Date Notice to Proceed: 12/05/2012
MACON GA 31210-1155 Date Work Began: 12/05/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 09/30/2014
Surety Co: LIBERTY MUTUAL INSURANCE COMPANY
Current Contract Amount $19,653,919.15 Counties:
Original Contract Amount $17,195,392.21 Colquitt Tift
Funds Available $6,411,170.26
Percent Complete 67.57%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007183.01000 $15,893,560.21 $13,435,033.27| $3,500,477.54 77.98% $1,582,428.13
M004376 $3,760,358.94 $3,760,358.94 $2,910,692.72 22.60% $107,304.56

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 11/05/2014

User: vepps Department of Transportation Page 2 of 10
Estimate Summary By Project

Contract ID: B14358-12-000-1 Estimate Number: 0022 Pay Period: 10/01/2014
to 10/31/2014

Project Number: 0007183.01000 SR 35 - SAFETY IMPROVEMENTS

Federal State Project Number: CSSTP-0007-00(183)

Total to Date Prev to Date This Estimate

Participating $11,153,774.55 $9,729,589.22 $1,424,185.33
Non-Participating $1,239,308.12 $1,081,065.32 $158,242.80
Total Earnings $12,393,082.67 $10,810,654.54 $1,582,428.13
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $12,393,082.67 $10,810,654.54 $1,582,428.13
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $12,393,082.67 $10,810,654.54

Total Payable: $1,582,428.13



Rpt-ID: RCPESPRJ Georgia Date: 11/05/2014

User: vepps Department of Transportation Page 3 of 10
Estimate Summary By Project

Contract ID: B14358-12-000-1 Estimate Number: 0022 Pay Period: 10/01/2014
to 10/31/2014

Project Number: M004376 SR 35 - WIDENING & RCNS

Federal State Project Number:  M004376

Total to Date Prev to Date This Estimate
Participating $709,269.78 $593,889.33 $115,380.45
Non-Participating $177,317.44 $148,472.33 $28,845.11
Total Earnings $886,587.22 $742,361.66 $144,225.56
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $886,587.22 $742,361.66 $144,225.56
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liqg Dam/Incent/Disincent ($36,921.00) $0.00 ($36,921.00)
Total: $849,666.22 $742,361.66
$107,304.56

Total Payable:
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User: vepps

Contract ID:

B14358-12-000-1

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0022

Date: 11/05/2014
Page 4 of 10

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0007183.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .818
205000.000 112
.930 $22,960.00 $190,650.00
CSSTP-0007-00(183)
0010 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 2.000 6.000
12000.000 .000
6.000 $.00 $72,000.00
0020 207-0203 FOUND BKFILL MATL, TP Il CcY 209.000 532.842
60.000 11.556
544.398 $693.36 $32,663.88
0025 210-0100 GRADING COMPLETE - LS 1.000 .894
1928735.000 .050
.944 $96,436.75 $1,820,725.84
CSSTP-0007-00(183)
0030 310-5060 GR AGGR BASE CRS, 6 INCH, INCL MATL SY 8,370.000 10,926.246
9.750 .000
10,926.246 $.00 $106,530.90
0035 310-5080 GR AGGR BASE CRS, 8 INCH, INCL MATL SY 126,700.000 106,303.409
11.900 21,048.556
127,351.965 $250,477.82 $1,515,488.38
0040 318-3000 AGGR SURF CRS TN 5,720.000 536.790
25.000 19.120
555.910 $478.00 $13,897.75
0060 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 21,890.000 18,292.690
TL & H LIME 60.850 5,242.680
23,535.370 $319,017.08 $1,432,127.26
0065 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 35,090.000 29,034.740
L & H LIME 65.200 5,059.270
34,094.010 $329,864.40 $2,222,929.45



Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14358-12-000-1

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0022

Date: 11/05/2014
Page 5 of 10

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0007183.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0070 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 31,800.000 38,960.510
R-MODIFIED BITUM MATL & H LIME 70.350 6,304.090
45,264.600 $443,492.73 $3,184,364.61
0075 413-1000 BITUM TACK COAT GL 28,800.000 21,208.000
2.000 4,976.000
26,184.000 $9,952.00 $52,368.00
0080 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 246,275.000 257,160.277
0.300 .000
257,160.277 $.00 $77,148.08
0100 441-4020 CONC VALLEY GUTTER, 6 IN SY 475.000 540.578
39.000 .000
540.578 $.00 $21,082.54
0105 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 5,195.000 1,944.000
15.900 801.000
2,745.000 $12,735.90 $43,645.50
0115 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 71,790.000 43,557.000
2.300 14,400.000
57,957.000 $33,120.00 $133,301.10
0130 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 50.000 60.871
980.000 .000
60.871 $.00 $59,653.58
0135 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 280.000 337.935
205.000 28.208
366.143 $5,782.64 $75,059.32
0140 511-1000 BAR REINF STEEL LB 19,039.000 19,948.650
1.550 .000
19,948.650 $.00 $30,920.41



Rpt-ID: RCPESPRJ Georgia

Date: 11/05/2014

User: vepps Department of Transportation Page 6 of 10
Estimate Summary By Project
Contract ID: B14358-12-000-1 Estimate Number: 0022 Pay Period: 10/01/2014
to 10/31/2014
Project Number 0007183.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0150 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 1,032.000 896.900
35.900 96.000
992.900 $3,446.40 $35,645.11
0155 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 1,304.000 1,589.000
42.650 .000
1,589.000 $.00 $67,770.85
0170 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 8.000 .000
110.000 8.000
8.000 $880.00 $880.00
0180 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 952.000 256.000
31.000 60.000
316.000 $1,860.00 $9,796.00
0185 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 192.000 32.000
39.250 40.000
72.000 $1,570.00 $2,826.00
0210 550-3518 SAFETY END SECTION 18 IN, STORM DRAIN, 6:1EA 10.000 12.000
640.000 .000
12.000 $.00 $7,680.00
0240 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 1.000 2.000
570.000 .000
2.000 $.00 $1,140.00
0250 550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA 1.000 .000
1650.000 1.000
1.000 $1,650.00 $1,650.00
0255 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF 600.000 2,266.000
11.500 .000
2,266.000 $.00 $26,059.00



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14358-12-000-1

Estimate Number:

Department of Transportation
Estimate Summary By Project

0022

Date: 11/05/2014
Page 7 of 10

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0007183.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0275 611-8040 ADJUST DROP INLET TO GRADE EA 3.000 4.000
775.000 .000
4.000 $.00 $3,100.00
0355 668-1100 CATCH BASIN, GP 1 EA 22.000 14.500
2000.000 2.250
16.750 $4,500.00 $33,500.00
0365 668-2100 DROP INLET, GP 1 EA 6.000 4.000
1650.000 1.000
5.000 $1,650.00 $8,250.00
0370 668-4300 STORM SEWER MANHOLE, TP 1 EA 15.000 3.500
1650.000 3.000
6.500 $4,950.00 $10,725.00
0380 668-5000 JUNCTION BOX EA 4.000 5.000
1350.000 .000
5.000 $.00 $6,750.00
0390 668-8011 SAFETY GRATE, TP 1 SF 136.000 283.040
48.500 .000
283.040 $.00 $13,727.44
Category Amount: $1,545,517.08  $11,314,056.00
Category Number: 0020 PERMANENT EROSION CONTROL
0400 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 158.000 307.333
62.500 .000
307.333 $.00 $19,208.31
Category Amount: $0.00 $19,208.31



Rpt-ID: RCPESPRJ Georgia Date: 11/05/2014
User: vepps Department of Transportation Page 8 of 10
Estimate Summary By Project
Contract ID: B14358-12-000-1 Estimate Number: 0022 Pay Period: 10/01/2014
to 10/31/2014
Project Number 0007183.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0535 167-1500 WATER QUALITY INSPECTIONS MO 16.000 20.000
155.000 1.000
21.000 $155.00 $3,255.00
Category Amount: $155.00 $3,255.00
Category Number: 0040 SIGNING AND MARKING
0650 654-1001 RAISED PVMT MARKERS TP 1 EA 2,210.000 2,762.000
2.600 .000
2,762.000 $.00 $7,181.20
0660 654-1010 RAISED PVMT MARKERS TP 10 EA 9.000 35.000
31.000 .000
35.000 $.00 $1,085.00
Category Amount: $0.00 $8,266.20
Category Number: 0010 ROADWAY
0670 668-3300 SAN SEWER MANHOLE, TP 1 EA 1.000 3.000
1550.000 .000
3.000 $.00 $4,650.00
1 210-0250 UNDERCUT EXCAVATION CcY .000 170.370
5.000 .000
170.370 $.00 $851.85
Undercutt excavation less than 750 Cubic Yards
Category Amount: $0.00 $5,501.85
Category Number: 0060 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 65,976.030
1.000 36,756.050
102,732.080 $36,756.05 $102,732.08
(IN #1)
Category Amount: $36,756.05 $102,732.08

Project Total Amount:

$1,582,428.13

$12,393,082.67



Rpt-ID: RCPESPRJ Georgia Date: 11/05/2014
User: vepps Department of Transportation Page 9 of 10
Estimate Summary By Project
Contract ID: B14358-12-000-1 Estimate Number: 0022 Pay Period: 10/01/2014
to 10/31/2014
Project Number M004376
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 433
275000.000 .014
447 $3,850.00 $122,925.00
MO004376
0020 231-1250 MISCELLANEOUS CONSTRUCTION, UNPAVED R EA 169.000 89.000
EWAYS 230.000 27.000
116.000 $6,210.00 $26,680.00
0045 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 452,535.000 278,503.386
0.300 64,353.889
342,857.275 $19,306.17 $102,857.18
0070 647-6090 LOOP DETECTOR - EA 2.000 .000
1250.000 2.000
2.000 $2,500.00 $2,500.00
6FTX 6FT
0075 647-6090 LOOP DETECTOR - EA 2.000 .000
1550.000 2.000
2.000 $3,100.00 $3,100.00
6 FT X40 FT
0080 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 35.000 .000
67.000 16.000
16.000 $1,072.00 $1,072.00
0090 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 760.000 .000
6.200 69.000
69.000 $427.80 $427.80
0095 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 1,800.000 .000
2.050 112.000
112.000 $229.60 $229.60
0100 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 28.250 .000
1750.000 1.580
1.580 $2,765.00 $2,765.00



Rpt-ID: RCPESPRJ Georgia

Date: 11/05/2014

User: vepps Department of Transportation Page 10 of 10
Estimate Summary By Project
Contract ID: B14358-12-000-1 Estimate Number: 0022 Pay Period: 10/01/2014
to 10/31/2014
Project Number M004376
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0105 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 52.500 .000
1750.000 42.560
42.560 $74,480.00 $74,480.00
0110 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 23.000 .000
1225.000 14.560
14.560 $17,836.00 $17,836.00
0115 653-4502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLM 4.000 .000
1225.000 4.090
4.090 $5,010.25 $5,010.25
0120 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 1,000.000 .000
2.500 1,006.660
1,006.660 $2,516.65 $2,516.65
0125 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 1,500.000 .000
3.100 148.190
148.190 $459.39 $459.39
0130 654-1001 RAISED PVMT MARKERS TP 1 EA 300.000 539.000
2.600 852.000
1,391.000 $2,215.20 $3,616.60
0185 611-8050 ADJUST MANHOLE TO GRADE EA 18.000 26.500
775.000 .500
27.000 $387.50 $20,925.00
0190 653-0100 THERMOPLASTIC PVMT MARKING, RR/HWY CR EA 4.000 .000
465.000 4.000
4.000 $1,860.00 $1,860.00
Category Amount: $144,225.56 $389,260.47
Project Total Amount: $144,225.56 $886,587.22



